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APPENDIX K – Modernization Timeline 

Table K-1 Barracks Modernization Timeline
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164,109  
Spaces  

 

FY2003 (or Prior) FY2004 FY2008 FY2009 
Aberdeen Proving Grounds, MD None Camp Bonifas, KO Ansbach, GER 
Camp Carroll, KO  Camp Casey, KO Bamberg, GER 
Camp Castle, KO FY2005 Camp Hovey, KO Buedingen, GER 
Camp Yongin, KO Baumholder, GER Camp Humphreys, KO Dexheim, GER 
Carlisle Barracks, PA Fort Benning, GA Camp Stanley, KO Fort Polk, LA 
Chievres, BEL Fort Richardson, AK Camp Walker, KO Yongsan, KO 
Fort Belvoir, VA  Fort Bragg, NC  
Fort Bliss, TX FY2006 Fort Campbell, KY  
Fort Buchanan, PR Fort Eustis, VA Fort Drum, NY  
Fort Detrick, MD Fort Stewart, GA Fort Hood, TX  
Fort Gordon, GA Fort Wainwright, AK Fort Leavenworth, KS  
Fort Hamilton, NY Noksan, KO Fort Leonard Wood, MO  
Fort Jackson, SC Wuerzburg, GER Fort Lewis, WA  
Fort Knox, KY  Fort McNair, DC  
Fort McPherson, GA FY2007 Fort Riley, KS  
Fort Monmouth, NJ Camp Jackson, KO Fort Shafter, HI  
Fort Monroe, VA Fort Carson, CO Hunter Army Airfield, GA  
Fort Rucker, AL Fort Huachuca, AZ Babenhausen, GER  
Fort Sam Houston, TX Fort Irwin and NTC, CA Kunsan Airfield, KO   
Fort Sill, OK Fort Myer, VA R-510, KO   
Fort Story, VA Giebelstadt, GER Fort Lee, VA   
Japan Grafenwoehr, GER Fort Meade, MD   
K-16 Airfield, KO Hanau, GER Darmstadt, GER   
Redstone Arsenal, AL Hohenfels, GER Heidelberg, GER   
Rock Island Arsenal, IL Kaiserslautern, GER Kitzingen, GER   
Selfridge, MI Mannheim, GER Presidio of Monterey, CA   
USMA, West Point, NY Schofield Barracks, HI Schweinfurt, GER   
Vicenza, IT Stuttgart, GER Vilseck, GER   
Walter Reed AMC, DC  Wiesbaden, GER   
Yuma Proving Ground, AZ     
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Table K-2 Soldiers Housed to Modernization Standard by Fiscal Year
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141,200 
Soldiers 
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